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ESTIMATE RUN 04/15/2015

ESTIMATE SUMMARY 11:30:03

CONTID: C19217         ESTIMATE NO: 0006 FINL 2005

PCN: 19217-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 MP 79.000 TO 88.535 MOFFAT COUNTY SOUTH OF CRAIG PERCENT TIME:

PROJECT NO: STA0131-061                   

SH 13 SOUTH OF CRAIG RESURFACING

NAME OF ROAD: 013A

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 04/15/2015 DATE TIME STARTED 07/21/2014

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET 02/27/2014 DATE WORK BEGAN 07/21/2014

 DATE AWARDED 03/11/2014 DATE TIME STOPPED 11/14/2014

 DATE CONTRACT EXECUTED 04/01/2014 DATE ACCEPTED 11/14/2014

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 07/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,591,110.69 PARTICIPATING $ $ 11,680.73

AWARD PROJECT AMT: 3,998,841.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 59,982.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.02

11,680.73

11,680.73

71,663.36

$

$

$

$

3,591,110.67

0.00

3,591,110.67

0.00

3,591,110.67

0.00

0.00

3,591,110.67

0.00

AMOUNT DUE 3,591,110.67 71,663.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 71,663.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

117.0 TIME ALLOW: 11/15/2014 ??:??:??

ORIG TIME ALLOW: 11/15/2014 ??:??:??
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.200

0.000

201-00001  
 

600.000.200

0.00

0.200

ACRE

3,000.00000

0010 *Removal of Delineator 390.000

0.000

202-00090  
 

897.00390.000

0.00

390.000

EACH

2.30000

0015 Removal of Asphalt Mat 16.000

0.000

202-00220  
 

188.0016.000

0.00

16.000

SY  

11.75000

0020 *Removal of Asphalt Mat (Planing) 243,240.000

0.000

202-00240  
 

267,564.00243,240.000

0.00

243,240.000

SY  

1.10000

0025 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

2.40000

0030 *Removal of End Anchorage 55.000

0.000

202-01300  
 

9,625.0055.000

0.00

55.000

EACH

175.00000

0035 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

43.75000

0040 Blading 12.000

0.000

203-01500  
 

1,680.0012.000

0.00

12.000

HOUR

140.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

175.00000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

6.45000

0055 *Erosion Log (12 Inch) 600.000

0.000

208-00002  
 

6,150.00600.000

0.00

600.000

LF  

10.25000
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

0.000

DAY 

110.00000

0065 *Modify Guardrail 10,481.000

0.000

210-04030  
 

204,379.5010,481.000

0.00

10,481.000

LF  

19.50000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,970.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,180.00000

0080 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,690.00000

0085 *Protection of Migratory Birds 1.000

0.000

240-00017  
 

1,680.001.000

0.00

1.000

L S 

1,680.00000

0090 Aggregate Base Course (Class 6) 1,268.870

0.000

304-06000  
 

21,888.011,268.870

0.00

1,268.870

TON 

17.25000

0095 Hot Mix Asphalt (Patching) (Asphalt) 19.870

0.000

403-00720  
 

2,881.1519.870

0.00

19.870

TON 

145.00000

0100 Hot Mix Asphalt (Special) 234.930

0.000

403-02000  
 

12,921.15234.930

0.00

234.930

TON 

55.00000

0105 Hot Mix Asphalt (Grading SX) (75) 28,725.630

0.000

403-34701  
 

1,062,848.3128,725.630

0.00

28,725.630

TON 

37.00000

0110 Asphalt Cement Performance Grade (PG 58-34) 1,658.060

0.510

411-03355  
 

1,053,191.951,658.570

323.85

1,658.570

TON 

635.00000
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 9,409.900

0.000

411-10255  
 

21,172.289,409.900

0.00

9,409.900

GAL 

2.25000

0120 *Transition Type 3G 8.000

0.000

606-01370  
 

10,256.008.000

0.00

8.000

EACH

1,282.00000

0125 *Transition Type 3J 2.000

0.000

606-01385  
 

3,500.002.000

0.00

2.000

EACH

1,750.00000

0130 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

0135 *End Anchorage (Nonflared) 54.000

0.000

606-02003  
 

115,020.0054.000

0.00

54.000

EACH

2,130.00000

0140 *Delineator (Type I) 303.000

0.000

612-00001  
 

6,060.00303.000

0.00

303.000

EACH

20.00000

0145 *Delineator (Type III) 87.000

0.000

612-00003  
 

1,740.0087.000

0.00

87.000

EACH

20.00000

0150 *Rumble Strip 65,628.000

0.000

614-80385  
 

7,219.0865,628.000

0.00

65,628.000

LF  

0.11000

0155 *Construction Surveying 1.000

0.000

625-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

156,500.001.000

0.00

1.000

L S 

156,500.00000

0165 Public Information Services 1.000

0.000

626-01000  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Epoxy Pavement Marking 673.000

0.000

627-00005  
 

48,456.00673.000

0.00

673.000

GAL 

72.00000

0175 *Pavement Marking Paint (Waterborne) 1,229.000

0.000

627-00011  
 

39,942.501,229.000

0.00

1,229.000

GAL 

32.50000

0180 *Flagging 3,140.000

0.000

630-00000  
 

94,200.003,140.000

0.00

3,140.000

HOUR

30.00000

0185 *Traffic Control Inspection 40.000

-2.000

630-00007  
 

8,778.0038.000

-462.00

38.000

DAY 

231.00000

0190 *Traffic Control Management 55.000

3.000

630-00012  
 

43,616.0058.000

2,256.00

58.000

DAY 

752.00000

0195 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,850.002.000

0.00

2.000

EACH

925.00000

0200 *Construction Traffic Sign (Panel Size A) 27.000

14.000

630-80341  
 

2,378.0041.000

812.00

41.000

EACH

58.00000

0205 *Construction Traffic Sign (Panel Size B) 57.000

8.000

630-80342  
 

4,127.5065.000

508.00

65.000

EACH

63.50000

0210 *Construction Traffic Sign (Panel Size C) 38.000

0.000

630-80343  
 

2,641.0038.000

0.00

38.000

EACH

69.50000

0215 *Construction Traffic Sign (Special) 288.000

0.000

630-80344  
 

6,624.00288.000

0.00

288.000

SF  

23.00000

0220 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,400.002.000

0.00

2.000

EACH

5,200.00000
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Drum Channelizing Device 28.000

0.000

630-80360  
 

322.0028.000

0.00

28.000

EACH

11.50000

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

17.25000

0235 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

17.25000

0240 *Traffic Cone 389.000

0.000

630-80380  
 

2,334.00389.000

0.00

389.000

EACH

6.00000

0245 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

4,200.001.000

0.00

1.000

L S 

4,200.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Partnering 2,155.000

-180.000

700-70011  
 

1,975.001,975.000

-180.00

1,975.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Roadway Smoothness Incentive -12,555.690

0.270

700-70018  
 

-12,555.42-12,555.420

0.27

-12,555.420

F A 

1.00000

0270 F/A Asphalt Cement Cost Adjustment 119,730.180

0.000

700-70019  
 

119,730.18119,730.180

0.00

119,730.180

F A 

1.00000

0275 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 F/A Quality Incentive Payment 76,705.950

3,300.250

700-70025  
 

80,006.2080,006.200

3,300.25

80,006.200

F A 

1.00000

0285 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 Rem Pavement Marking - CO 002 0.000

622.000

202-00250  
 

1,244.00622.000

1,244.00

622.000

SF  

2.00000

0430 F/A Added work for Install of 3G Posts 0.000

1.000

700-70034  
 

3,567.161.000

3,567.16

1.000

F A 

3,567.16000

0435 Added Item (Dollar)/ Price Reduction - Overweight 
Trucks - MCR #4

-180.000

0.000

900-00006  
 

-180.00-180.000

0.00

-180.000

DOL 

1.00000

0440 Added Item (Each)/ Reflector Tabs for Type 3 GR 0.000

304.000

900-00007  
 

4,940.00304.000

4,940.00

304.000

EACH

16.25000

0445 Added Item (OJT Damages) OJT Penalty CO #006 0.000

-160.000

900-00028  
 

-4,628.80-160.000

-4,628.80

-160.000

HOUR

28.93000

CAT 3,441,678.7511,680.733,441,678.75CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE C-06-M 

0290 *Removal of Asphalt Mat (Planing) 577.000

0.000

202-00240  
 

634.70577.000

0.00

577.000

SY  

1.10000

0295 *Removal of Bridge Railing 267.000

0.000

202-00425  
 

2,176.05267.000

0.00

267.000

LF  

8.15000

0300 Hot Mix Asphalt (Grading SX) (75) 95.230

0.000

403-34701  
 

3,523.5195.230

0.00

95.230

TON 

37.00000
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE C-06-M 

0305 Asphalt Cement Performance Grade (PG 58-34) 5.700

0.000

411-03355  
 

3,619.505.700

0.00

5.700

TON 

635.00000

0310 Emulsified Asphalt (Slow-Setting) 29.000

0.000

411-10255  
 

65.2529.000

0.00

29.000

GAL 

2.25000

0315 Geotextile (Paving) 49.000

0.000

420-00500  
 

906.5049.000

0.00

49.000

SY  

18.50000

0320 *Waterproofing (Membrane) 576.000

0.000

515-00120  
 

10,224.00576.000

0.00

576.000

SY  

17.75000

0325 *Concrete Sealer 48.000

0.000

515-00400  
 

2,016.0048.000

0.00

48.000

SY  

42.00000

0330 *Bridge Rail Type 10R 267.000

0.000

606-11010  
 

30,171.00267.000

0.00

267.000

LF  

113.00000

CAT 53,336.510.0053,336.51CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURE  C-06-R 

0335 *Removal of Asphalt Mat (Planing) 733.000

0.000

202-00240  
 

806.30733.000

0.00

733.000

SY  

1.10000

0340 *Removal of Bridge Railing 320.000

0.000

202-00425  
 

2,608.00320.000

0.00

320.000

LF  

8.15000

0345 Hot Mix Asphalt (Grading SX) (75) 120.970

0.000

403-34701  
 

4,475.89120.970

0.00

120.970

TON 

37.00000

0350 Asphalt Cement Performance Grade (PG 58-34) 7.300

0.000

411-03355  
 

4,635.507.300

0.00

7.300

TON 

635.00000
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0301 0301 STRUCTURE  C-06-R 

0355 Emulsified Asphalt (Slow-Setting) 37.100

0.000

411-10255  
 

83.4837.100

0.00

37.100

GAL 

2.25000

0360 Geotextile (Paving) 99.000

0.000

420-00500  
 

1,831.5099.000

0.00

99.000

SY  

18.50000

0365 *Waterproofing (Membrane) 708.000

0.000

515-00120  
 

12,567.00708.000

0.00

708.000

SY  

17.75000

0370 *Concrete Sealer 58.000

0.000

515-00400  
 

2,436.0058.000

0.00

58.000

SY  

42.00000

0375 *Bridge Rail Type 10R 320.000

0.000

606-11010  
 

36,160.00320.000

0.00

320.000

LF  

113.00000

0380 *Fence Chain Link (Special) 120.000

0.000

607-53005  
 

15,600.00120.000

0.00

120.000

LF  

130.00000

CAT 81,203.670.0081,203.67CURRENT AMT0301 $ $ $

CAT NO0302 0302 STRUCTURE C-06-P 

0385 *Removal of Asphalt Mat (Planing) 342.000

0.000

202-00240  
 

376.20342.000

0.00

342.000

SY  

1.10000

0390 Hot Mix Asphalt (Grading SX) (75) 37.630

0.000

403-34701  
 

1,392.3137.630

0.00

37.630

TON 

37.00000

0395 Asphalt Cement Performance Grade (PG 58-34) 2.300

0.000

411-03355  
 

1,460.502.300

0.00

2.300

TON 

635.00000

0400 Emulsified Asphalt (Slow-Setting) 17.000

0.000

411-10255  
 

38.2517.000

0.00

17.000

GAL 

2.25000
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PCN: 19217-BID    ESTIMATE RUN 04/15/2015

PROJECT: STA0131-061                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:30:03

CUMULATIVE
AMOUNT

CAT NO0302 0302 STRUCTURE C-06-P 

0405 Geotextile (Paving) 77.000

0.000

420-00500  
 

1,424.5077.000

0.00

77.000

SY  

18.50000

CAT 4,691.760.004,691.76CURRENT AMT0302 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 1.000

0.000

620-00002  
 

4,200.001.000

0.00

1.000

EACH

4,200.00000

0415 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0420 Sanitary Facility 2.000

0.000

620-00020  
 

1,500.002.000

0.00

2.000

EACH

750.00000

CAT 10,200.000.0010,200.00CURRENT AMT0400 $ $ $

$ 3,591,110.6911,680.73$3,591,110.69$CURRENT AMTPROJECT TOTAL


